

Riverside Community Garden

Project proposal prepared for the Riverside Residents Association.

Summary

We propose turning the empty lot behind Block C into a shared vegetable garden with raised beds, a rainwater tank and a small tool shed.

Goals and timeline

Phase one (March): clear the lot and test the soil.

Phase two (April): build twelve raised beds and install the water tank.

Phase three (May): open the garden to members and run a planting day.

Budget

The estimated project budget is NGN 2,500,000 in total.

Raised beds and soil: NGN 1,100,000

Rainwater tank and pipes: NGN 650,000

Tool shed and tools: NGN 450,000

Contingency (about 12 percent): NGN 300,000

Funding will come from member dues and a ward development grant.

Risks

The main risks are a dry season water shortage and theft of tools.

We will lock the shed and keep a sign-out sheet for equipment.